ID Task Name Duration Start Finish
0\ ‘ 2014 12015 12016 12017 12018
1 Fire Station 22 1245 days Mon 1/13/14  Fri 10/19/18 p 90
2 | PreDesign 170 days Mon 1/13/14  Fri 9/5/14 1100%
3 | Design 325 days Mon 9/8/14 Fri 12/4/15 100%
4 |F Bid 102 days Fri 12/4/15 Tue 4/26/16 h 100%
5 | Construction 542 edays Tue 4/26/16 Fri 10/20/17 2 100%
6 Closeout 65 days Mon 10/23/17 Fri 1/19/18 § 45%
7 Warranty 260 days Mon 10/23/17  Fri 10/19/18 119
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